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Pressure Vessel Assembly At FNAL

Test for degradation of inner reflective material

Prepare Pressure Vessel Assembly for shipping

Ship Pressure Vessel Assembly

DAQ and Hydraulic Cart Assemblies at FNAL

Move hydraulic cart to Lab 3 cleanroom

T and P Sensors
Replace any broken T and P sensors
Replace relative P sensors with absolute ones
Add 2 P and one T sensor to the hydraulic cart
Get the dummy 12 inch flange instrumented

Hydraulic Cart Work
Finish hydraulic cart plumbing mods
Specify and Purchase the parts for the hydraulic fluid lines
Specify and purchase the parts for the 3 Neslab fluid lines

DAQ Code Work
Establish a virgin copy that archives the DAQ used in NuMI
Put in checks for camera function
Eliminate temperature PID loop in top level of DAQ
Revise DAQ front panel with an eye toward remote operation
Add automated messaging when alarm conditions are met
Set up linux boxes using Lab 3 cleanroom
Install pressure cart software on PXI crate
Make DAQ code mods needed for bolt on box
Write code needed by new LED box
Create expansion permits and alarm conditions

DAQ Hardware
Get the monitor rack mount panel replicated twice
Redo the BB2 Breakout Box
Redo the LED box

i Hall
s Hall

i Hall
N Cooper

BT -
I Zimmerman

Hall

Ruschman

Ruschman

SIMITIWI[TI|F]ISs

SIMITIW|[TI]FI[Ss

s Ruschman

Hall
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[ Crisler
-

i Hall

[ Crisler
i Crisler
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ID Task Name May 23, '10 May 30, '10 Jun 6, '10
o SIMI[TIW[TIF[s[sIM[TIW[T]F[s|s[MITIWITI[FI[S
31 W Build the bolt on box
32 Modify acoustic box
33 e Purchase DAQ and Electronics toolkit
34 W Get FNAL piece of polyethylene base built
35 W Get new steel pressure vessel base plate built
36 W Ship Vessel Base Plate and Poly Pieces
37 W Move hydraulic cart to PAB and prep for shipping
38 e Prep DAQ for shipping
39 e Ship DAQ and Hydraulic Cart Assemblies
40 Inner Vessel Assembly at FNAL —
41 Clean and Reassemble Inner Vessel
42 W Clean all parts at AO
43 Assemble and leak check Inner Vessel
44 @ Add one T sensor to the vessel
45 Fill CF3lI bottle with old CF3I Crisler
46 Fill Inner Vessel with Water and Argon —
47 Set up water distillation gear EEEEEETHRuschman
48 @ Transfer SNOLAB water to distillation apparatus CEEEEE -i Ruschman
49 Produce water from 60kg cart and top off distillation apparatus LDy
50 Fill Inner Vessel with water and Argon blanket
51 Mount New Piezos —
52 | Ship piezos to IUSB ansen
53 Test piezos
54 Ship piezos to Fermilab
55 Attach piezos to Inner Vessel
56 Modify piezo box £+ Hall
57 Build Inner Vessel shipping container ERu
58 Ship Inner Vessel Assembly
59 Pressure Vessel Assembly at SNOLAB
60 W Pressure Vessel Assembly in transit
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61 Prep Pressure Vessel for transport underground

62 Pressure Vessel transported underground

63 Vessel Base Plate and Poly Pieces in transit

64 Prep Vessel Base Plate and Poly Pieces for transport underground

65 Vessel Base Plate and Poly Pieces underground

66 Place Vessel on Base Plate and Poly Pieces

67 DAQ and Hydraulic Cart Assemblies at SNOLAB —

68 Transport Racks Underground

69 DAQ and Hydraulic Assemblies in transit

70 E Remove SC2345 box and Electrical Inspection ltems for DAQ and Hydr

71 Prep DAQ and hydraulic cart assemblies for transport underground

72 B Build the SC2345 box

73 DAQ and hydraulic cart assemblies transported underground

74 Assemble DAQ and Hydraulic Cart assemblies

75 Install heater/chiller lines

76 Install Hydraulic plumbing from hydraulic cart to pressure vessel

77 Make calculations relevant to hard limit setting

78 Test use of hard limits on hydraulic piston

79 Perform DAQ and Hydraulic Cart system integration tests underground

80 Perform remote tests of DAQ and Hydraulic Cart

81 System Integration Underground at SNOLAB

82 E Sheilding base plates installed underground

83 Install Pressure Vessel on Shielding Base Plates

84 E Inner Vessel Assembly in transit

85 Mark Ruschman UG Training

86 Prep Inner Vessel for transport underground

87 Inner Vessel transported underground

88 Install Inner Vessel in Pressure Vessel

89 Calibrate T and P sensors

90 Run without water shield
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91 Move Water shielding around pressure vessel

92 Install source tube
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Jun 13, '10

Jun 20, '10

Jun 27,'10

Jul 4,'10

Jul 11,'10

Jul 18, '10

SIMITIW][TI]FI[Ss

SIMITIW][TI]F]I[Ss

SIMITIWI[TI|F]Ss

SIMITIW|[TI]FI[Ss

Ruschman

SIMITIW[TI]FI[Ss

SIMITIW[TI]F]I[Ss

[ Crisler

i Brice

7 Han

Date: Thu 7/15/10

Project: COUPP 4kg Move to SNOLAI

Task
Progress
Milestone

Summary

Split

Rolled Up Task

Rolled Up Milestone <>
Rolled Up Progress I

External Tasks ‘

Project Summary ﬁ
Group By Summary _

Deadline

b

Page 5




Jun 13,10 Jun 20, '10 Jun 27,10 Jul 4,'10 Jul 11,10 Jul 18,10
SIMITIW[TI]FIs[sIM|ITIW|T]F|Is[sIM|TIWITJIF|S|[sIM|TIWI|ITJF|s|[sIM|TIwW|[TIF[s|s|IM|TIwW|T[F]I[Ss

[ Crisler

Lindenmeyer
Lindenmeyer

Task Rolled Up Task External Tasks ‘ ‘
Project: COUPP 4kg Move to SNOLAI Progress I Rolled Up Milestone <> Project Summary ﬁ
Date: Thu 7/15/10 Milestone ‘ Rolled Up Progress I Group By Summary _

Summary _ Split o, Deadline @

Page 6




Jun 13, '10

Jun 20, '10

Jun 27,'10

Jul 4,'10

Jul 11,'10

Jul 18, '10

SIMITIW][TI]FI[Ss

SIMITIW][TI]F]I[Ss

SIMITIWI[TI|F]Ss

S| M

TIW[TI]F]s

SIMITIW[TI]F]I[Ss

SIMITIW[TI]FI[Ss

Date: Thu 7/15/10

Project: COUPP 4kg Move to SNOLAI

Task
Progress
Milestone

Summary

Split

Rolled Up Task

Rolled Up Milestone <>
Rolled Up Progress I

External Tasks l

|

Project Summary ﬁ
Group By Summary _

Deadline

b

Page 7




Jun 13, '10

Jun 20, '10

Jun 27,'10

Jul 4,'10

Jul 11,'10

Jul 18, '10

SIMITIW][TI]FI[Ss

SIMITIW][TI]F]I[Ss

SIMITIWI[TI|F]Ss

SIMITIW|[TI]FI[Ss

SIMITIW[TI]F]I[Ss

SIMITIW[TI]FI[Ss

Project: COUPP 4kg Move to SNOLAI

Date: Thu 7/15/10

Task
Progress
Milestone

Summary

Split

Rolled Up Task

Rolled Up Milestone <>
Rolled Up Progress I

External Tasks l

|

Project Summary ﬁ
Group By Summary _

Deadline

b

Page 8




Jul 25,10

Aug 1,'10

Aug 8, '10

Aug 15, 10

Aug 22,'10

Aug 29, '10
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