
ID Resource Name Work

1 Crisler 208 hrs

ID Task Name Units Work Delay Start

44 Add one T sensor to the vessel 100% 8 hrs 0 days Fri 7/2/10
79 Make calculations relevant to hard limit setting 100% 8 hrs 0 days Tue 5/25/10
28 Get the monitor rack mount panel replicated twice 100% 8 hrs 0 days Fri 7/2/10
56 Attach piezos to Inner Vessel 100% 16 hrs 0 days Thu 7/1/10
45 Fill CF3I bottle 100% 8 hrs 0 days Fri 7/2/10
92 Calibrate T and P sensors 100% 16 hrs 0 days Fri 7/9/10
29 Redo the BB2 Breakout Box 100% 24 hrs 0 days Tue 6/29/10
2 Test for degradation of inner reflective material 100% 8 hrs 0 days Mon 5/24/10
30 Redo the LED box 100% 8 hrs 0 days Fri 7/2/10
32 Purchase DAQ and Electronics toolkit 100% 8 hrs 0 days Fri 7/2/10
11 Get the dummy 12 inch flange instrumented 100% 8 hrs 0 days Fri 7/2/10
73 Prep DAQ and hydraulic cart assemblies for transport underground 100% 8 hrs 0 days Fri 7/2/10
82 Perform remote tests of DAQ and Hydraulic Cart 100% 80 hrs 0 days Thu 7/8/10

2 Hall 232 hrs

ID Task Name Units Work Delay Start

80 Test use of hard limits on hydraulic piston 100% 8 hrs 0 days Fri 7/2/10
17 Establish a virgin copy that archives the DAQ used in NuMI 100% 8 hrs 0 days Mon 5/24/10
18 Put in checks for camera function 100% 8 hrs 0 days Wed 5/26/10
26 Create expansion permits and alarm conditions 100% 8 hrs 0 days Fri 7/2/10
19 Eliminate temperature PID loop in top level of DAQ 100% 8 hrs 0 days Mon 5/24/10
20 Revise DAQ front panel with an eye toward remote operation 100% 8 hrs 0 days Wed 6/9/10
21 Add automated messaging when alarm conditions are met 100% 8 hrs 0 days Fri 5/28/10
24 Make DAQ code mods needed for bolt on box 100% 8 hrs 0 days Fri 7/2/10
74 Build the SC2345 box 100% 8 hrs 0 days Fri 7/2/10
81 Perform DAQ and Hydraulic Cart system integration tests underground 100% 16 hrs 0 days Tue 7/6/10
92 Calibrate T and P sensors 100% 16 hrs 0 days Fri 7/9/10
76 Assemble DAQ and Hydraulic Cart assemblies 100% 16 hrs 0 days Thu 7/1/10
6 Move hydraulic cart to Lab 3 cleanroom 100% 8 hrs 0 days Tue 5/25/10
25 Write code needed by new LED box 100% 8 hrs 0 days Thu 5/27/10
57 Modify piezo box 100% 8 hrs 0 days Fri 7/2/10
73 Prep DAQ and hydraulic cart assemblies for transport underground 100% 8 hrs 0 days Fri 7/2/10
82 Perform remote tests of DAQ and Hydraulic Cart 100% 80 hrs 0 days Thu 7/8/10

3 Ruschman 224.8 hrs

ID Task Name Units Work Delay Start

8 Replace any broken T and P sensors 100% 32 hrs 0 days Tue 5/25/10
10 Add 2 P and one T sensor to the hydraulic cart 100% 32 hrs 0 days Tue 5/25/10
13 Finish hydraulic cart plumbing mods 100% 8 hrs 0 days Mon 5/24/10
42 Clean all parts at A0 100% 24 hrs 0 days Tue 6/29/10
43 Assemble and leak check Inner Vessel 100% 8 hrs 0 days Fri 7/2/10
47 Set up water distillation gear 100% 16 hrs 0 days Thu 7/1/10
48 Transfer SNOLAB water to distillation apparatus 100% 16 hrs 0 days Wed 6/30/10
59 Build Inner Vessel shipping container 100% 0.8 hrs 0 days Fri 7/2/10
60 Ship Inner Vessel Assembly 100% 0 hrs 0 days Sat 8/21/10
50 Fill Inner Vessel with water and Argon blanket 100% 8 hrs 0 days Fri 7/2/10
14 Specify and Purchase the parts for the hydraulic fluid lines 100% 8 hrs 0 days Tue 6/1/10
37 Move hydraulic cart to PAB and prep for shipping 100% 8 hrs 0 days Mon 6/28/10
9 Replace relative P sensors with absolute ones 100% 64 hrs 0 days Mon 6/7/10

4 Danner 40 hrs

ID Task Name Units Work Delay Start Finish

31 Build the bolt on box 100% 40 hrs 0 days Mon 6/28/10 Fri 7/2/10

5 Dahl 8 hrs

ID Task Name Units Work Delay Start

49 Produce water from 60kg cart and top off distillation apparatus 100% 8 hrs 0 days Fri 7/2/10

6 Cooper 16 hrs

ID Task Name Units Work Delay Start Finish

22 Set up linux boxes using Lab 3 cleanroom 100% 16 hrs 0 days Mon 5/24/10 Tue 5/25/10

7 Zimmerman 8 hrs

ID Task Name Units Work Delay Start Finish

23 Install pressure cart software on PXI crate 100% 8 hrs 0 days Mon 5/24/10 Mon 5/24/10

8 Hansen 8 hrs

ID Task Name Units Work Delay Start Finish

53 Ship piezos to IUSB 100% 8 hrs 0 days Mon 5/24/10 Mon 5/24/10

9 Levine 120 hrs

ID Task Name Units Work Delay Start Finish

54 Test piezos 100% 120 hrs 0 days Mon 6/14/10 Fri 7/2/10
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ID Resource Name Work

10 Brice 104 hrs

ID Task Name Units Work Delay

15 Specify and purchase the parts for the 3 Neslab fluid lines 100% 8 hrs 0 days
4 Ship Pressure Vessel Assembly 100% 0 hrs 0 days
39 Ship DAQ and Hydraulic Cart Assemblies 100% 0 hrs 0 days
3 Prepare Pressure Vessel Assembly for shipping 100% 40 hrs 0 days
38 Prep DAQ for shipping 100% 40 hrs 0 days
73 Prep DAQ and hydraulic cart assemblies for transport underground 100% 8 hrs 0 days
72 Remove SC2345 box and Electrical Inspection Items for DAQ and Hydraulic Cart Cr 100% 8 hrs 0 days

11 Lindenmeyer 80 hrs

ID Task Name Units Work Delay Start Finish

34 Get FNAL piece of polyethylene base built 100% 40 hrs 0 days Mon 6/28/10 Fri 7/2/10
35 Get new steel pressure vessel base plate built 100% 40 hrs 0 days Mon 6/28/10 Fri 7/2/10

12 Lin 0 hrs

13 Fustin 16 hrs

ID Task Name Units Work Delay Start

73 Prep DAQ and hydraulic cart assemblies for transport underground 100% 8 hrs 0 days Fri 7/2/10
33 Understand Neslab Limits 100% 8 hrs 0 days Fri 7/2/10

14 Robinson 40 hrs

ID Task Name Units Work Delay Start

81 Perform DAQ and Hydraulic Cart system integration tests underground 100% 16 hrs 0 days Tue 7/6/10
73 Prep DAQ and hydraulic cart assemblies for transport underground 100% 8 hrs 0 days Fri 7/2/10
76 Assemble DAQ and Hydraulic Cart assemblies 100% 16 hrs 0 days Thu 7/1/10

Who Does What as of Fri 8/27/10
COUPP 4kg Move to SNOLAB
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Finish

Fri 7/2/10
Tue 5/25/10

Fri 7/2/10
Fri 7/2/10
Fri 7/2/10

Mon 7/12/10
Fri 7/2/10

Mon 5/24/10
Fri 7/2/10
Fri 7/2/10
Fri 7/2/10
Fri 7/2/10

Wed 7/21/10

Finish

Fri 7/2/10
Mon 5/24/10
Wed 5/26/10

Fri 7/2/10
Mon 5/24/10
Wed 6/9/10
Fri 5/28/10
Fri 7/2/10
Fri 7/2/10

Wed 7/7/10
Mon 7/12/10

Fri 7/2/10
Tue 5/25/10
Thu 5/27/10

Fri 7/2/10
Fri 7/2/10

Wed 7/21/10

Finish

Fri 5/28/10
Fri 5/28/10

Mon 5/24/10
Fri 7/2/10
Fri 7/2/10
Fri 7/2/10
Fri 7/2/10
Fri 7/2/10

Sat 8/21/10
Fri 7/2/10

Tue 6/1/10
Mon 6/28/10

Fri 7/2/10

Finish

Fri 7/2/10
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Start Finish

Fri 7/2/10 Fri 7/2/10
Tue 6/1/10 Tue 6/1/10
Fri 7/2/10 Fri 7/2/10

Tue 5/25/10 Tue 6/1/10
Mon 6/28/10 Fri 7/2/10

Fri 7/2/10 Fri 7/2/10
Fri 7/2/10 Fri 7/2/10

Finish

Fri 7/2/10
Fri 7/2/10

Finish

Wed 7/7/10
Fri 7/2/10
Fri 7/2/10

Who Does What as of Fri 8/27/10
COUPP 4kg Move to SNOLAB
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